

Task List and Timeline

December 1, 2006

Task	Output	Date
Organizational analysis	Committee input on draft (HCC and COCPC)	June 13, 2006
	RFP Mailed	June 16, 2006
	Responses Due	July 14, 2006
	Committee Review of responses (HCC and COCPC)	July 25, 2006
	County Board contract approval	August 15, 2006
	Report to Oversight and Continuum of Care	Early December 2006
	Report to Board of Supervisors	Early December 2006
	Implementation <i>Board of Trustees</i> Updates agendaized for COCPC	Beginning January 2007