

Task List and Timeline
June 13, 2006

<u>Task</u>	<u>Output</u>	<u>Date</u>
Organizational analysis	Committee input on draft (HCC and COCPC)	June 13, 2006
	RFP Mailed	June 16, 2006
	Responses Due	July 14, 2006
	Committee Review of responses (HCC and COCPC)	July 25, 2006
	County Board contract approval	August 15, 2006
	Report to oversight committee	Late October 2006
Survey	Distributed	May 17, 2006
	Returned	June 23, 2006
	Compiled	July 21, 2006
	Committee to determine next steps; possible implementation strategies	July 25, 2006
Facility comparisons / Visits	Committee identification of potential sites (<i>Discussion on timing</i>)	July 25, 2006
Market Analysis / Feasibility	RFP for professional services to ascertain: Economic impact; Location, sizing, services, design etc. (Developed fall 2006)	mid-October 2006
	Due date for RFP	Early December 2006
	Contract Award	December 19, 2006
	Final report and recommendations	June 2007