

## **1<sup>st</sup> ADDENDUM TO ORIGINAL AGREEMENT**

### **SAUK COUNTY GREAT SAUK STATE TRAIL/WALKING IRON TRAIL AGREEMENT FOR GEOTECHNICAL SERVICES FOR THE PEDESTRIAN BRIDGE OVER THE WISCONSIN RIVER**

This Addendum is to an Agreement for Geotechnical Services for a pedestrian bridge over the Wisconsin River between the County of Sauk (the "County"), a Wisconsin quasi-municipal corporation and Braun Intertec Corporation, a Minnesota Corporation ("Braun").

#### **RECITALS**

WHEREAS, the County entered into that certain agreement for Geotechnical Services for the Pedestrian Bridge over the Wisconsin River dated September 24, 2020 with Braun (the "Agreement"), a copy of which is attached hereto and incorporated herein as Exhibit A (the "Agreement"); and,

WHEREAS, pursuant to the terms of the Agreement, Braun was to complete soil boring logs no later than December 14, 2020 and produce a final Geotechnical Report no later than January 22, 2021; and,

WHEREAS, due to unexpected high river water levels Braun was unable to navigate a crane to the location of the borings and offload equipment onto a barge; and,

WHEREAS, the fees for work to completed in order to deliver a final Geotechnical Report no later than January 22, 2021 shall be \$145,955; and,

WHEREAS, the project delay and delay to deliver the final report shall not increase the total project cost of \$145,955; and,

WHEREAS, Braun and the County wish to modify the Agreement to reflect the change to allow Braun to complete the soil borings and submit a final Geotechnical Report no later than June 30, 2021.

IN WITNESS WHEREOF, the Braun and the County, acting through their duly authorized agents, have signed and sealed this 1<sup>st</sup> Addendum to the original Agreement for Geotechnical Services for the Pedestrian Bridge over the Wisconsin River and agree to the following:

1. Recitals. The recitals set forth above are true and accurate, and are therefore incorporated herein.
2. Amendment. The Agreement is hereby amended to allow Braun to complete the soil borings and submit a final Geotechnical Report for Geotechnical Services for the Pedestrian Bridge over the Wisconsin River by June 30, 2021. All other terms and conditions of the original agreement for Geotechnical Services for the Pedestrian Bridge over the Wisconsin River remain the same and are binding on the parties hereto.

COUNTY OF SAUK, WISCONSIN

By: \_\_\_\_\_

Tim McCumber, County Board Chair

Date: \_\_\_\_\_

ATTEST:

By: \_\_\_\_\_

Becky Every, Sauk County Clerk

Date: \_\_\_\_\_

505 Broadway  
Baraboo, WI 53913

BRAUN INTERTEC

By: \_\_\_\_\_

Jeffrey Gebhard, Vice President

Date: \_\_\_\_\_

2309 Palace Street  
La Crosse, WI 53603