



## CHANGE ORDER

Project: Hemlock Dam Replacement

Change Order No: 1

Date: April 20, 2023

Owner: Sauk County Land Resources & Environment Department

Project No: 26-1160.00

To (Contractor): Janke General Contractors, Inc.  
1224 Mount View Lane  
Athens, WI 54411

Contract For: All work

Contract Date: March 23, 2023

You are directed to make the following changes in the Contract Documents:

Description: Change Substantial Completion date to July 31, 2024.

In Section 01 01 00 - General Requirements, Article 1.03, Paragraph A: Replace the final sentence of the paragraph with "Expected date for completion of rerouting is August 1, 2023."

Attachments: None

CHANGE IN CONTRACT PRICE (SUM)	CHANGE IN CONTRACT TIME(S)
Original Contract Price (Sum) <u>\$368,745.00</u>	Original Contract Time(s) Substantial Completion: <u>December 31, 2023</u> Ready for final payment: <u>N/A</u> days or dates
Net changes from previous Change Orders No. <u>0</u> to No. <u>0</u> <u>\$0</u>	Net changes from previous Change Orders No. <u>0</u> to No. <u>0</u> Substantial Completion: <u>0</u> Ready for final payment: <u>N/A</u> days or dates
Contract Price (Sum) prior to this Change Order <u>\$368,745.00</u>	Contract Time(s) prior to this Change Order Substantial Completion: <u>December 31, 2023</u> Ready for final payment: <u>N/A</u> days or dates
Net increase (decrease) of this Change Order <u>\$0</u>	Net increase (decrease) of this Change Order Substantial Completion: <u>213</u> Ready for final payment: <u>N/A</u> days or dates
Contract Price (Sum) with all approved Change Orders <u>\$368,745.00</u>	Contract Time(s) with all approved Change Orders Substantial Completion: <u>July 31, 2024</u> Ready for final payment: <u>N/A</u> days or dates

RECOMMENDED:

APPROVED:

ACCEPTED:

Adam Schneider, PE  
Architect/Engineer

BRENT R. MILLER  
Owner

Contractor

By: Adam Schneider, PE  
Digitally signed by Adam Schneider, PE  
DN: cn=Adam Schneider, PE, o=Janke General Contractors, Inc., ou=Contractors, email=adam@janke.com, c=US  
Reason: I am the author of this document  
Date: 2023.04.20 10:01:31-0500

(Authorized Signature and Title)

By: B. Miller

(Authorized Signature and Title)

By: \_\_\_\_\_

(Authorized Signature and Title)

Date: 4/20/2023

Date: 4/21/2023

Date: \_\_\_\_\_

Copy to: ☒ Owner ☒ Contractor ☐ A/E Proj. Mgr. ☐ A/E Field Rep. ☐ \_\_\_\_\_