

Badger AAP Update  
for the  
Oversight and Management Commission Meeting  
On June 22, 2010

#### ARMY WORK CONTINUES

- \* Access remains limited - Army will continue to control access to areas inside the fence until the demolition and excavation work is complete.
- \* Demolition - Badger continues demolition work every day of the week. Explosives are being used to decontaminate equipment, foundations, and take down water towers. The sounds may carry past the installation boundaries.
- \* Sewer - Inspection and removal of sewers and surrounding soils continues.
- \* Beneficial reuses
  - \* Soil removal from Final Creek and the Settling Ponds area in the southern portion of the installation continues, providing cover material for packaged asbestos waste placed into the on-site landfill.
  - \* Grinding of wood structures continues, providing cover material for packaged asbestos waste placed into the on-site landfill.
  - \* Crushing concrete from walls and foundations has started, providing road base for repairs and fill material for voids created by sewer and foundation removal.
  - \* Landfill Operations - Badger is in the process of seeking approval from the WDNR to add capacity to the existing on-site demolition landfill (Landfill 3646). The permitting & operations are in accordance with state regulations. Local municipalities have been contacted to secure any applicable local approvals for this project. Mike Sitton is the Army point of contact.

\* Cemeteries - discussions continue between GSA and the Town of Sumpter's attorney regarding language in the transfer paperwork.

\* National Park Service/DNR transfers - The first transfer of 1853 acres is complete. Another 372 acres in four parcels is ready for transfer; the paperwork is being processed. Army's goal is to complete that transfer before September 30.

\* Finding of Suitability to Transfer (FOST) documents are available for review and comment until August 7 for two more parcels designated for BIA/Ho-Chunk Nation: Q1 and S4. Copies of the FOSTS are available for review in the Sauk City, Prairie du Sac, and Baraboo Libraries (on CD) or can be viewed at Badger AAP.

\* Four parcels in the northwest side of the installation are ready for transfer to the BIA. GSA is preparing the necessary paperwork to present for BIA review and approval.

\* GSA and US Dept of Health and Human Services are still working on the paperwork for the Bluffview Sanitary District transfer.

Joan Kenney  
608.963.3238